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Preamble:

This document represents one of two Detaled Implementaion Plans (DIP) for
Cooperative Agreement No.. FAO-A-00-99-00053-00. This DIP _represents
“JghtReach™ Management: Sustainability planning and capacity building for
sustainable eye care services.”

The DIP is gructured in such a manner as to separate out the different components,
each into a separate document, under IEF's umbrela program SightReach™. 1EF has
dso atached for informationa purposes its Strategic/Business Plan for the year 2000.

The related but distinct components are:

“ Seeing 2000” program (part of SightReach®™™ Prevention) - assisting NGOs expand
pediatric medical and surgica services.

SghtReach™ Management program - asssting NGOs develop finandialy sustainable
services.

SightReach Surgical™ - a socid enterprise housed within IEF whose purpose is to
grengthen |EF sfinancid sustainahility.

STRATEGIC/BUSINESS PLAN - International Eye Foundation - March 2000

Although these components ae related in contributing to the IEFs overdl
SightReach™ program, their purposes are different. Therefore, each is developed
separately and submitted as pats of the DIP. For further information see the
preceding cover |etter.
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Section A: Program Design

A.1l. Baseline and follow up assessment

The process, methods, and tools for edablishing basdine assessments, and monitoring
and evaduaion has not changed from the proposd. A description of the activities by the
partner NGOs and on the |IEF levelsis provided below.

Partner level —

The focus throughout this DIP is based primarily on the non-governmenta organizations
(NGO) and eye hospitals sdlected by |EF and engaged in sustainability planning.

Essentidly, there is no single program “basding’ survey or assessment for the DIP due to
the manner in which partners are sdected. The SightReach™ program is based on the
“Seeing 2000" program that provides smal sub-grants to NGOs supporting programs that
target “dght redorative surgery on children .”  This program edtablished a formd
solicitation process whereby NGOs in least developed countries (LDC) submit proposals
based on standard guiddlines for review by IEF. Successful proposas are then negotiated
with the NGO, and funding is provided for project activites The role of the IEF
headquarters is to monitor the implementation of the NGO projects, provide technical
ass stance when requested, and devel op reporting.

In a similar fashion, SightReach™ Management, will utilize a Smilar sdection process to
identify its partners. Thus, this “rolling design” agpproach does not dlow identification
of dl of the NGO partners in advance, thus making it impossble to conduct one overdl
basdline assessment.

The patner sdection process involves soliciting a Letter of Interest from known and
unknown partners, sdection of partners based on edtablished criteria, direct engagement
of patnes to conduct a detaled need and feashbility assessment, resulting in
development of an Action Plan, and formdization of a Partner Agreement and sub-award.
Therefore, each partner sdected is envisoned to be a separate project of IEF under
SightReach™ Management. The sdection process and the monitoring and evauation
system is explained further in Sections B and D respectively.

Partner monitoring and evaluation systems —

Once the partnership agreement and sustainability plan is established, each partner has its
own internd “basdine” monitoring and evauation system in place and incorporated into
the agreement.

SightReach®™ Management
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The results expected of SightReach™ partners are increased capacity for expanding
savice ddivery, grester autonomy and independence over resources, and increased
fineancdd odf-sufficiency. The critical internd  partner indicators for monitoring and
evauation are

Percent increase in surgical volume (adult cataract with Intra ocular lens)
Percent decrease in unit cost of surgery

Percent decrease in unit cost of outreach services

Percent improvement in surgica quaity outcome

Percent improvement in patient satisfaction

Percent increase in revenue/expenses (al sources)

Surveys —

As implied above, a hedth/disease oriented epidemiologica “basding’ survey may not
be appropriate for each partner. Instead each Partner project itsalf completes its own
basdine assessment of its surgicd capacity, cost of service deivery, assessment of
quaity measures, assessment of other internd and externa capecity factors, and other
essentid data needed to tailor a pecific and independent Action/Sustainability plan.

However, some partner plans may include a forma population based survey to assess the
aurgicd coverage and the qudity of the surgicd outcome as pat of ther planning
process. Such a survey measures prevalence of cataract in a defined service area, surgical
coverage, qudity of the surgicd outcome, paient acceptance, and qudity of life
indicators. The purpose of this survey is to provide basc data for planning, but it has
aso been demondrated to have utility in providing evidence to the providers and policy
makers for changesin sarvice ddivery, such as sustainability planning.

Such a survey was completed in the southern region of Maawi by IEF in 1999, prior to
negotigtion of this Cooperative Agreement. A full anadyss and report are pending.
Based on this pilot exercise, |IEF is evaduating how to replicate this experience within
SightReach™ Management.  See Attachments: Survey preliminary resuits,

At this point, it is undetermined whether a partner that conducts such a forma basdine
survey will complete afollow-up survey due to the following reasons.

The current “rapid’ methodologies are new and further testing is needed to develop
dtandard indicators.

Surveys are amgor investment in time and expense.

The mgority of data needed to monitor and evaduae can be built into the interna
monitoring and evauation systems.
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IEF has identified the need to monitor and evauate its gpproach, and consderable
resources are planned to establish standard indicators and methods over the program

period.
IEF level —

On the levd of the IEF headquarters consderable resources are planned for monitoring
and evdudion, viewed as crucid to demondrating the effectiveness of the sugtainability
planning approach. A number of intend mechanisms ae planned, including the
fallowing:

Monitoring partner processes --

One of IEFs draegic objectives is to sysematize and Sandardize a sudtainability
approach for asssing multiple eye care patners to enhance their ability to provide
gregter access, quaity of sarvices and incressed financid sdf-auffidency through a
cregtive sudtainability planning process. As new patners are engaged over time, data
from each partner relationship are collected and summarized into a Smple database for
monitoring, evauation and reporting purposes.

IEF is ds0 invedigating a standard gpproach for hospitals to monitor and evaduate ther
activities that will be developed with assstance from collaborating agencies such as the
British Columbia Centre for Epidemiologic and Internationa Ophthamology (BCCEIO)
and the Lions Aravind Inditute for Community Ophthamology (LAICO). The methods
will indude population-based surveys, development and testing of standard indicators,
and development of standard hospital procedures and protocols. Tested methods,
indicators, and protocols will be used for adgptation into the partner hospitd’s internd
monitoring and evauation sygsems. At a minimum, data will be collected on surgica
complications, hospital bed occupancy, patient flow, visud acuity measured post-
operatively and at intervals post-discharge, and that can be maintained by the hospitd.

IEF is dso developing the tools and methods needed to conduct a comprehensve
planning process that includes a hospitd needsfeashility assessment, financid andyss,
and development of a Sugtainability Action plan.

Monitoring internal processes --

Because the SghtReach™ Management program is based on administration of sub-
awards to multiple partners, the processes for identification of partners, adminigtration
and monitoring the sub-awards will be edtablished based on the smilar Structures
established under the “Seeing 2000" program. This includes standardizing the process of
solicitation and awards, and the administrative and oversight procedures.

IEF is dso evauating the benefits of establishing an Advisory Group to support the IEF
headquarters process for reviewing program results. The Advisory Group would consst
of severad associated externa and internal persons invited to participate in a periodic one
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to two day meeting a IEF. The purpose of the Advisory Group is to add externd
perspective to the IEF in andyss and evduation of progress made, and provides
comments and suggestions for improvements to drategies. The Advisory Group asssts
in dissaminaion of informetion and offer linkages to IEF fundrasing drategies
supporting SightReach™ Management.

Other IEF financial sustainability indicators —

Contained within the DIP and part of the revised IEF programming, are the plans for a
socid enterprise called SightReach Surgical™ (SRS). SRS is based on the concept that
qudity surgicd supplies offered a low cost must be avalable to eye hospitas and units
to enable them to reduce the cods of their services, a reduction in cods then enables a
reduction in the pricing to clients including $0 for the poor. The purpose of SRS is to
market available ophthamic surgica, medicd supplies, and equipment on a commercid
bass with a smal overhead. SRS is intended to be a separate sustainable cost center of
|EF capable of fulfilling a double bottom line of serving provider and patient needs and
generating a new source of revenue for IEF.  See the SightReach Surgica®™ Business
Pan submitted separately.

Additiondly, SightReact™ Management and SightReach Surgical™ are considered key
edements to IEFs drategic plans for the next severa years  Although, sustainability
plans are developed for each program area of the DIP -- “Seeing 2000”, SightReach™
Management, and SightReach Surgicad®™ — the overal IEF Strategic Busness Plan is
atached as the guiding framework for dl of IEFs programming. The IEF drategic plan,
developed over the past two years, provides the overadl framework, goals and objectives
for IEF supporting sudainability programming and the necessary management and
financid resources needed to support these efforts. See the Strategic/Business Plan
submitted separately.

Other specid studies may be included but are not identified at this time. Consideration is
being given to conducting marketing and economic sudies on patients perceptions of
qudity and their willingness and ability to pay for sarvices invedigation of incressng
women’s and children’s access to services, and other economic andysis
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A.2. Goals, objectives, indicators, targets

The SightReact™  Management program design is not changed from the proposd,
however there are clarifications and refinements made in the DIP.

Re-structure of the pediatric surgery and hospital sustainability goals --

A decison was made to separate the goads of the “Seeing 2000” pediatric surgery
program from the SightReact™ Management sustaingbility program to better darify the
two inter-related but separate program purposes. Thiswas felt necessary in order to:

Reflect accurately on the two separate but related purposes. Pediatric ophthalmology
is a specdized sub-discipline that requires specidized training, equipment and
agoproaches.  Elements of sugtainability planning can and will be introduced into the
revised “Seeing 2000" program, described in the “Seeing 2000" DIP. However, |IEF
fdt it to be a misteke to directly overlap the two agpproaches smultaneoudy
potentidly confusing the overdl results that can be achieved.

Facilitate planning, implementation, adminigtration, and reporting. Because the two
purposes are fundamentaly different, two DIPS are required to adequately plan and
implement. Additionally, the origind Cooperative Agreement (No. FAO-0158-A-00-
5015-00) supporting “Seding 20007 is il active through August 31% , 2000. For
adminidrative purposes, |IEF chooses to administer both Cooperative Agreements
separately, after which the “Seeing 2000” objectives are carried over into the current
Cooperative Agreement (No. FAO-A-00-99-00053-00).1

Goal and objectives --

One of the chdlenges faced by IEF has been to samplify communication of the IEF
mission, goas and objectives, as well as the sustainability approach described. In the
Matching Grant proposal the program goa statement was—

“ Assist eye care providers offering services for children (and ...) to become financially
sustainable for operating costs while meeting the basic needs of people at all economic
strata, including the poor.”

The god daement has been smplified to better reflect IEFs drategic plans and
language. Additiondly, the primary objectives are clarified to reflect the desired results
likey to be achieved if dl of the capacity building activities are successful. There are
only minor refinements to the indicators.

YiEr sought advice from the USAID Program Officer on February 11", 2000 to review the basis/ unique
structural issues of the proposal and DIP.
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Organizational levels --

The organizationd levels proposed ae refined within the SightReact™ Management
DIP. The proposal described three indtitutional levels. Level | grants supported entry
and/lor generd support to inditutions providing pediatric surgery. Leve |l supported
inditutions with grester organizationd capacity in pediaric surgery; while levd Il
inditutions were designated to be those involved in sugtainability planning. Due to the
separation of the two project goas (increased pediatric surgery and hospitd financid
sugtainability), inditutional capacity is defined within each program areaand purpose.

In the SightReach®™ Management program, inditutional capacities are broadly defined.
While no specific nomenclaiure defines organizationd levels, IEF envisons working
with inditutions that vary in leadership ability, technicd expertise, palitical environment,
and organizationd capadities.  Although dl of the inditutions with which 1EF will work
are established eye care providers, in &rms of deveoping financia sdf-sufficency, some
(“hand-holders’) will require condderable input and support to establish the structurd
foundations needed for sudtanability. In comparison, other inditutions (“tweskers’)
may require less support needing only new planning tools, or adjustments to their systems
and policies to achieve sudainability. A third category of agency, (“collaborators’) are
those that will provide specific services (training, technical assstance, eic,) to IEF needed
to fulfill the program objectives.  Underganding the differences in partner inditutiona
capacity will be a learning objective of SightReaci™ Management to better understand
which organizations can achieve financid sdf-sufficiency a what cods.

Because the program is built on partnerships with NGO hospitds, the targets and
benchmarks for each individua Partner project are defined within each partner
Action/suganability plan.
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Goal: Help more people see better.

Result/objectives

Indicators

Measurement
Methods

Major
Planned Activities

1. Capacity to provide eye care partners
technical assistance & resources to
expand services valued by patients,
and achieve greater independence,
and control over their resources
strengthened.

1. #of partner Action/ sustainability plans
operational per annum.

2. #human resources associated with
|IEF for sustainability planning
available.

1. Requests for assistance proposals.

1. Model for engaging NGO partners in a
sustainability planning process
developed and tested.

2. Feasibility/ planning tools for
sustainability planning developed and
tested.

3.  TA and resources to 4-6 partners in
sustainability planning provided.

4. 4-6 Partner Action plans developed
and implemented.

5. Key collaborators training, and
monitoring and evaluation services

provided.
2. Financial resources supporting 1. % increase in financial resources, by Audit reports. 1. SightReach Surgical™ (SRS)
sustainability planning diversified and source, available per year for Strategic/ sustainability plan reports. operational.

increased.

sustainability planning.

SRS income/ expense report
Proposals and other plans funded.

AP

2. IEF fundraising strategies targeting
corporations, bi-lateral-agencies,
foundations, and other donors
developed and executed.

3. Leadership supporting sustainability
planning enhanced.

1. #requests for sustainability planning
assistance.

2. # documents, presentations, courses
developed.

1. Documents, presentations, papers
presented.
2. Courses taught/provided.

1. INGDO/NGO access to strategies &
interventions for sustainability
planning increased.

2. Monitoring, evaluation &
documentation of program results to
donors and potential donors
improved.

Partners: 1. #% partner Action/ sustainability plans | 1. Need/ sustainability plans 1. Selection and partnership process
4. 4-6 partners create services valued by completed. 2. Partnership agreements completed.
patients, and achieve greater 2. % surgical volume increased. 3. Action/ sustainability plans & M/E 2. Need and feasibility analysis
independence, and control over their 3. % unit cost of surgery & outreach reports completed.
resources by EOP. services reduced. - Surgicall patient data 3. Action/ sustainability plans
4. % quality of visual outcome & patient Financial statements established.
satisfaction increased. Management reports 4.  Implementation & evaluation
5. % revenue/ expenditure increased. Outreach reports monitored.
6. #% of patients by socio-economic 5. Documentation & reporting
group & gender served. completed.
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A.3. Program design

Problem and rationale --

The World Hedth Organization (WHO) edtimates that 45 million persons are blind and
an additiond 135 million suffer from severe visud imparment, worldwide. The burden
of these conditions is felt most heavily in the least developed countries (LDC), where the
maority of the world's population resdes. Eighty percent of blindness can be cured or
prevented, yet the globa burden of blindness continues to grow.

Blindness due to cataract accounts for the mgority of avoidable blindness worldwide.
The globad prevdence of cataract blindness aone is approximady 16 million and
increasing due to population growth and aging. Cataract blindness can be reduced in any
country with standardized surgicd intervention a low cost usng avalable infrastructure
and manpower.

In developing countries, the mgority is poor and do not have hedth insurance.
Increasingly, international and loca NGOs, dependent on donations for the mgority of
recurrent and operationd codts, are finding it increesngly difficult to continue supporting
and/or expand service delivery to meet the growing demand for services.

In many newly emerging economies of the LDCs, there is a proportion of the population
willing to pay for cataract surgery a the present market prices. There is an even greater
proportion of the population who could afford to pay for the cost of cataract surgery with
an Intra-ocular lens (IOL) provided that cods are lowered through efficient and effective
use of resources in a high volume setting.

Despite this, in the mgority of LDCs the current Strategies for eye care sarvice ddivery
do not and will not meet expected needs. This is due to low productivity, inefficient use
of resources, inattention to qudity, difficulty in attracting and retaining traned personnd,
lack of autonomy and control of their resources, and dependency on external resources.

The IEF bdieves tha funding from any source can be more effectivdly used by
introducing to its partners a comprehensve planning approach that leads to inditutiond
and finendd sdf-suffidency. This type of technicd assstance is more likely to result in
enhanced capacities to edtablish the leadership, systems, and approaches needed to
sugtain service delivery beyond externd funding invesments.

Over the past severd years |IEF has reoriented its misson, gods and programming to
meet the needs of its eye care patners by including management and capacity building
approaches leading to greater productivity and financia sdf-sufficiency. These changes
are prompted in part by IEF's need to increase and diversfying revenue sources, and dso
the desre to play a leadership role in promoting the development of eye care
programming oriented towards financid sudainability. Centrd to IEF's approach is a
two-pronged strategy focusing on:

SightReach®™ Management
Detailed Implementation Plan Page 9



1. Enhanced IEF capacity and sugtainability: 1EF recognizes the need to organize itsdf
toward new eye care programming and gpproaches, diversfy its financid resources,
drengthen dtaff capacities, and develop technica assstance approaches in partnership
with eye cae provides oriented towads capacity building and financid
sudanebility.

2. Increassed eye care partner sustainability: 1EF recognizes that the basic eye care needs
of the mgority of the population in LDCs is limited by the inefficent current ddivery
approaches. IEF will assg patners to reorient ther organizationd gods,
indtitutional  capacities, and management systems to achieve grester performance,
efidency, qudity, and finendd sdf-auffidency, while mantaning an orientaion to
the poor.

These two activities are centrd to the SightReact™ program described in the DIP and are
centrd to |EF s Strategic plans.

Planning approach —

The basc modd for assgting eye care partners to achieve greater productivity and grester
finendd <df-aufficiency has not changed from the proposd. The purpose of the
SghtReach™ Management program is to asist sdected patners, primaily base
hospitds, in a comprehensive planning gpproach that can be improved, standardized and
replicated. The approach is briefly described below. 2

Basic principles —

Success of Sight Reach Management is based on the highly successful experiences from
India and Nepad whereby eye hospitds are completdy financidly sdf-suffident from
user fees from adult cataract surgery. The basc principles are:

1. Increesng paient volume  To achieve high qudity eye care affordable to Al
economic levels, the eye care hospitd must lower the unit cost of surgery to dlow
pricing that the mgority of the population can afford. Increesng volume can be
achieved by increesng the number of surgeons, increesing the number of surgeries
per surgeon, increased use of auxiliary and para-medica saff.

2 The concept of strengthening base hospital, or centers of excellence, has gain renewed emphasis by the
International Non-governmental Development Organizations sector. This is in recognition that Primary Eye
Care efforts can only be supported by a strong service and delivery infrastructure. In addition SightReach
Management emphasizes supporting hospitals over individual ophthalmic practices, a major program area of
IEF in the past.

SightReach®™ Management
Detailed Implementation Plan Page 10



2. Lower unit cost: To achieve grester cogt efficiency, a hospitd must examine dl of its
operations and procedures and identify ways to improve efficiency. Of importance
are efforts to standardize the process and procedures related to cataract surgery, a
surgery amenable to sandardization.  Further efforts are needed that focus on fwer
savices and other efforts are focused on bulk purchase of needed surgical
consumable supplies, often the mgor cost in surgery.

3. Improve qudity: Improving qudity is essentid to effidency in the processes of
delivering sarvices and aso in achieving improved surgicd outcome.  The primary
drategy for improving qudity is based on adopting modern micro-surgica techniques
and intracocular lens implantation.  Modern Extra Capsular Cataract Extraction with
IOL (ECCE/IOL) done wdll, results in a drametic visud outcome with permanent
vison correction. (Thick “cataract” glasses are no longer needed). In the Léin
American countries additiona Strategies are to be established.

4. Edablishing cost recovery mechanism based on affordable prices Choosng to use
profit from paying petients to subsdize the services and surgery without charge for
the poor is a fundamenta step needed to achieve financid sdf-sufficiency, as well as,
to creste services that can expand to meet the needs of more people.  With careful
planning based on understanding total revenue and expenditure, and the patient’s
ability to pay for services by socio-economic groups, multi-tiered pricing sructures
can be established that include $0 to accommodate the poor.

The planning approach is an adaptation of business and sustainability planning.®  Centra
to the gpproach is creating and fostering teamwork and partnership with the hospitd,
aticulation of the desred gods and outcomes, and ggp andyss between the current
satus of service ddivery and capacity and the desired results.  1EF is dso building on the
pioneering efforts demondrated by Aravind Eye Hospitds, Madura, India, the Lumbini
Eye Care Project, Nepal, and supported by the Seva Foundation and other NGOs.

3 Although IEF is developing this approach based on successful experience in Asia, the approach draws on
the growing experience in Business and Sustainability Planning and may be considered as a Quality
Redesign approach from the quality assurance perspective.
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INPUTS

Current cgpacity and status

GAP
Problems & Opportunities
to overcome

OUTCOMES
Desired outcomes

Capacity Areas:
1. Surgical procedures

3. Administrative systems

4. Management systems

Team building and partner
support

Define problems to
overcome

Design feasible
interventions & strategies
based on needs of partner

Full surgical capacity
achieved

Increased patient
acceptance of services
Reduced unit costs for
services & surgery
Increased revenue earned

and local conditions
Facilitate, coach and
support change

5. Outreach strategies through costs recovery

and other strategies

Primary empheds is on problem andyss and desgn of draegies interventions, and
solutions that can be effected within the capacities of the hospitd.

Strategies --

The primary challengesto address are:

1. Develop drategies to improve efficiency, cost effectiveness, and management.
2. Devdop drategiesto improve qudity of service delivery and visua outcome.
3. Devdop drategies to identify more patients at the least cost.

4. Develop srategiesto improve financid sdf-sufficency.

This process is highly interactive between IEF and the partner requiring development of
joint expectations, articulation of joint roles and responghilities, forging direct working
relaionships, and transparency between partners.

Initial experience —

Recently, IEF has begun experimenting with this process by engaging the Lions
SghtFrs Eye Hospitd (LSFEH) in Lilongwve Mdawi over the past 12 yeas
Congderable learning has dready been achieved from this initid experience and IEF
expects to demondtrate to the LSFEH, the MOH and to other supporting INGDOs that
this approach isfeasible and desirable. Over the past year, the LSFEH has demonstrated:

Increased cataract surgical volume can be achieved with existing resources. 500
cataract surgeries with 10L implantation were performed over five weeks compared
to <900 performed at the hospita in the previous yeer.

Reduced the unit cogts for surgery and outreach.

Revised outreach activities resulting in approximately 100 patients identified and
accepting surgery per outreach session a a cost of gpproximately $7 per patient
identified (compared to the current >$300 per patient).
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Evduated the organizationd dructure, established job descriptions, and drafted an
information system.
Egablished protocols a dl levels of the hospita (out patient department, operating
theatre, wards, etc).
Demondraied that patients will volunteer to pay for sarvices by filling the avalable
semi-private wards.

Remaning to be completed in 2000 are the continued support for the LSFEH to
conolidate and  inditutiondize these changes, drengthen  management  and
adminigration, and fully implement the pricing Sructure. A full report on 1999 activities
is pending. On a separate but related activity, |IEF completed in Mdawi a population
based survey on cataract and trachoma surgica coverage and outcomes in August 1999.
These datawill be critica in setting up to date basdline figures.

A.4. Training
Partner level —

Traning is an important input for developing the necessary skills for micro-surgery and
for egablishing modern management practices.  Training needs of each patner are
assesed during the development of the Action/Sudtainability plans and may include
severd aress:

Surgical —

The corner done for financid sdf-sufficiency is the ability of the ophthdmologisi(s) to
increase the surgica capacity to optima levels.  Secondly, the surgica technique must be
a modern micro-surgery method with 1OL implantation to achieve the desired qudity
visud outcome. If training is determined necessary, there are a number of ways that
traning may be offered incuding ongte inservice traning by a vigting ophthamologist
familiar with high volume surgery, planned formd training a another inditution such as
the Aravind Eye Hospitasin India, or acombination.

Management —

Depending upon the specific needs identified, appropriate training will be organized.
Although not specificdly a management training, SghtRead™ partners will  be
encouraged, where appropriate, to participate as a team in the “Vison Building”
workshops conducted by the Lions Aravind Inditute for Community Ophthamology
(LAICO) in Madurai, India This workshop is designed to be an intensve one week
immerson course providing the opportunity for a team from the visting partner hospita
to undergand the Aravind high volume gpproach and jointly develop an Action plan to
begin implementation upon return.  Other management courses, formd or in-service, are
to be defined during planning.
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Other in-service —

Other in-service training may be provided by IEF and/or its collaboraing partners in a
range of aress depending upon need. All training will be based on a needs assessment,
will involve interdisciplinary hospitd  teams where possble, and will benefit both men
and women. |EF dso views the individua steps of the “planning approach” as training in
“cgpacity building” that can be offered at low cogt.

IEF is dso conddeing the feashility of developing courses smilar to the Vidon
Building workshop offered by LAICO. The purpose of such a course would be the
ability to resch those eye hospitds where consderable adaptation to the Aravind
gpproach is necessary and where other cultural barriers prevent paticipating in the
English language course. Sill other in-sarvice traning IEF may offer is in qudity
assurance management methods, an aea of expetise IEF views as draegicaly
important.

IEF level —

SightReach™ Management is an important IEF core program addressing strategic
objectives of the organization and its patnes.  SightReac™ Management is aso
atempting to drengthen the IEF capacities for providing this specidized technica
assgtance to its partners in LDC.  Thus, taining needs, to be defined, are likely to be in
areas that directly support the planning processes described above and esewhere in the
DIP.  Although not dl traning needs are identified at this juncture, training may include
the fallowing:

Participation in the LAICO Vidon Building workshops described above.  Where
posshle, IEF daff who have not participated in this training, will be involved in one of
the patner team exchanges where gppropriate.  In this manner, the IEF daff are
participating and involved as members of a|EF/partner team.

Additiona training may include the Qudity Assurance Management Methods for
Developing Countries Summer Course, offered by Johns Hopkins Universty, School of
Public Hedth. Other short term training supporting capecity  building  under
congderation are courses such as the Team Technology Program Management and
planning courses  Further definition of traning needs will be reported in the annud
reports.
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Section B: Program Location and Formal Agreements

B.1. Location description
Partner selection process —

The process for identifying SightReac™ Management partners is similar to the “Seding
2000" pediatric support program, that has successfully provided smal sub-grants to eye
care inditutions through a Request for Proposal (RFP) process. To date, “Seeing 2000”
has engaged 20 ingtitutions/ NGOs in 13 countries on 5 continents since August 1996.

In a smilar fashion, SightReact™ Management is built on a “rolling design” with IEF
soliciting “Letters of Interest” from NGOs for sustainability planning.  Thus, |EF does
not know at this point what partners and countries will be engaged.

IEFs interedts ae in adapting sudtanability planning modds to different NGO
environments in different regions of the world. The regions of interest are sub-Saharan
Africa and Latin America, but do not exclude Asa Near East, and posshbly Eagtern
Europe.

The SightReac™ proposal identified three potentid NGOs in Mdawi, Guatemda, and
suggested Pakistan as a third country.  SightReact™ Management will begin by
continuing its relationship with LSFEH in Maawi, dready undeway. The NGO
hospitdls in Guaemada and Peakigan will be given priority, however both
partner/countries are subject to the revised sdection process gpplied to al interested
partners.

The licitation process differs from the “Seeing 2000° program for the following
reasons.

IEF mugt identify the NGOs that have the greatest likelihood for success and that can
be managed successfully within IEFs capacitiess.  The Action/sustainability process
will not work successfully with every NGO for a variety of circumstances both in the
control of the NGO, but aso circumstances externa to the NGO.

Because underdandings of “business planning,” “sudanability,” and “cagpacity
building’ vary widdy, a “Request for Proposd” process with pre-established IEF
objectives amilar to the “Seeing 2000" program, is not likey to result in proposas
that fit the | EF sustainability model.

Sudanability planning requires an active interaction between |IEF and the NGO partner
that “Seeing 2000" grants do not. This implies that fewer sub-awards can be provided
through SightReach?™ Management than with “ Seeing 2000.”
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As partners are identified, USAID will be informed and requested to provide concurrence
on the patner country. SightReac™ Management will aso engage four to six NGOs in
sugtainability planning, depending upon the amount of the sub-awards.

Selection Criteria —

Potentid patners will be streened usng the following generd criteria  (under
development):

Fit.: the degree to which the partner’s and |IEF s program priorities, purpose, misson
and drategic objectives match; and the ability to share resources and coordinate
activities.

Attractiveness.  the degree to which IEF's invesment in cgpacity building support is
cos effective and likdy to achieve results — Sub-dements include leadership
effectiveness, the dability of the funding base; control over resources, the ability to
provide mesasurable program results, and the ability to discontinue IEF financiad
support with relative ease.

Competitiveness:  the degree to which the patner can ddiver qudity services is
effective, is credible, knows and communicates with its stakeholders effectively, and
the degree of ‘ coverage exclusvity.”

Other criteria are related to a supportive politicad environment, characterisics of the
population served, and other external factors.

A mgor activity of the program isto further develop and refine the criteria and tools
needed to assess Partner capacities. The following questionnaire outline provides the
range of information included.

Needs assessment:

Clinica efficiency, effectiveness, and competence

Leadership and continuity of staff

Staffing patterns, skills, performance (ophthalmologists, technicians, managers)
Management structures and expertise

Searvice ddivery characteristics

Outreach and interaction with community leadership and patients

Financing structure and control over resources

Infrastructure and expang on/renovation requirements, adequacy of equipment and
supplies
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Baseline facility questionnaire:

Annud ddigics

Physicd facility description
Staffing petterns

Equipment and supply inventory
Surgica ddidics

Surgica processes

Fnancid assessment (expenditure and revenue)
Traning

Hospital procedures and protocols
Management processes
Information systems
Organizationd sructure

Baseline beneficiary questionnaire:

Common eye problems (Satistics)

Petient demographic and socio-economic data
Patient referrd, knowledge of services

Country prevalence data

Surgica datigtics

Availability and cogt of dternative servicesin area

A draft copy of the needs assessment questionnaire is found in the Attachments: Draft
Need/feasibility assessment questionnaire.

Other financid and organizationa assessment approaches available through Management
Sciences for Hedlth and others agencies are under evaluation for their potentia adaptation
to the planning process.*

4 Management and Organizational Sustainability Tool (MOST), Management Development
Assessment (MDA), Cost and Revenue Analysis Tool (CORE).
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B.2. Formal Agreements

Forma agreements are organized on two levels

NGO Partners --

The NGO patner hospitd is the primary recipient of support for sustainability planning.
As briefly described above, NGO partners are selected through a process to reach both
NGOs known to IEF and other NGOs currently unknown to IEF. The process involves
the following steps:

Distribute request for “Letter of Interest” --

A formd Leter of Invitation will be solicited through the Partnership INGDO network
and other means. In order to cast a wide net, IEF will not limit this solicitetion to only
the known partners under the Partnership Committee. 1EF will dso consder other NGOs
including charitable and for-profit NGOs.

The IEF <olicitation asks that the interested party provide an expresson of thar interes,
willingness, and commitment; description of their current cgpacities, characteristics of
the populations served; and characterization of the political and economic environment.

Initial partner selection --

Letters of Interest are reviewed a IEF by saff and others invited to review. Screening
criteria will be established for the initial sdection step.  Those that meet the badc criteria
will be informed. These potentid partners are dso prioritized to determine the leve of
support required and whether support can be managed effectively by 1EF.

Response to initial partners outlining expectations and next steps --

Screened NGOs are notified and a schedule for an initid vigt to work directly with the
NGO is organized. The purpose of the in-country consultation is to gather additiona data
and information, and conduct more detailed andyss necessary to establish the specific
cgpacity building needs and the overdl feeshility of successful outcomes.  Additiond
processes and inputs examined are likdly to include:

Physicd ingpection of infrastructure (equipment, buildings, &c).

Observation of service delivery processes at the out-patient department (OPD), wards,
and operating thegatre (OT).

Interviews with staff, Board members, parent hospita administration, or MOH where
appropriate.
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Financid andysisof revenue and expenditure.
Petient interviews and visits to communities where appropriate.

Panning meetings with leadership and doaff to discuss Srengths, Weskness,
Opportunities and Threats (SWOT), and identification of potentid condraints and
solutions.

Based on the data gathered and discussions, an outline for an Action/sustaingbility plan is
drafted including a datement of agreement on needs and shared expectations, and the
identification of roles and responsbilities between IEF and the NGO. At this point, it
will be determined whether and a what level of support to proceed.

Formalize Partnership agreement, Action plan and sub-award --

A Patnership Agreement conssts of expressons of shared expectations and vaues, the
Action/sugtainability plan and budgets, outline of roles and respongbilities, any other
forma letters required by government ministries or other agencies, and a sgned sub-
award document sufficient to comply with USAID requirements. Included in each
Action/sudainability plan ae the deals for dl implementation, monitoring and
evauation.

Collaborators —

IEF recognizes that the demondraion of a successful sudtainability modd requires
expertise and assdance that is not currently available IEF will develop collaborator
relaionships with sdected agencies that are cgpable of providing specific expertise and
services supporting | EF to reach our gods. The areas of need identified are:

British Columbia Centre for Epidemiologic and International Ophthalmology --

The British Columbia Centre for Epidemiologic and Internationa Ophthamology
(BCCEIO) is based a St. Paul’s Hospital in Vancouver, Canada. The BCCEIO was
edablished in 1995 with the purpose of developing undergtanding in the discipline of
ocular epidemiology. See Attachments. Genera information BCCEIO.

|EF recently completed with BCCEIO assstance a successful “rapid” population based
sudy of the surgicd coverage and qudity of surgica outcomes for cataract and trachoma
patients in Chikwawa Didrict, Mdawi. The survey methodology is an adaptation of the
Cataract Operations Post-operative Surveillance (CATOPS) “rapid” survey methodology.
Preiminary survey results are reported in the Attachments.

The BCCEIO's experience in public hedth and ocular epidemiology will be contracted to
assst |IEF develop a practica cataract outcome assessment methodology for selected

SightReach™ partners.
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Theinitid emphasswill be coordinated with selected Partner(s) to:

Determine key outcome indicators that condder sight restoration rates, surgery
success rates, surgery complication rates, and visud function improvement rates.

Creste an outcome assessment program component that includes standardized
protocols and forms, and procedures for recording data at periods before surgery and

post-surgery.

Cregte the data gathering and data entry programs, and train staff in survey, data
andysis, and supervision techniques.

Asssance may adso focus on gpecid population based sudy methodologies that
contribute to greater understanding of the effectiveness of the Action/sustainability
approach.

Lions Aravind Institute of Community Ophthalmology --

The Lions Aravind Inditute of Community Ophthadmology (LAICO) is the training
inditute of the Aravind Eye Hospitds in Madura, India  The Aravind Hospitds
accounted for over 160,000 eye operations in 1999, representing the largest volume of
eye surgery in the world. LAICO provides a series of short, medium, and long-term
courses to eye care professonds and para-professonds in surgery, management, and
other eye care support services. See attachments. Generd information LAICO.

During, 1999, |IEF facilitated a successful sills transfer between LAICO and the Lions
Sight First Eye Hospitd (LSFEH) in Lilongwe, Mdawi. The LSFEH project is the firt
| EF experience in comprehengive sudtainability planning.

In order to initiate <kills transfer and change for the LSFEH, IEF facilitated a team
exchange. The exchange conssted of a four person LAICO team vidting Madawi for
two weeks to conduct a needs assessment and familiarization tour. This was followed by
a 9x peson LSFEH/Mdawi team vigt to Aravind Hospital for sx weeks for orientation,
participation in an immerdgon course, and deveopment of an Action plan to execute
upon return to Mdawi. This was later followed by a sx person LAICO team vidting the
LSFEH for five weeks to assgt in implementation of the Action plan devel oped.

An agreement is being developed between IEF and LAICO to provide ongoing support
for technicd and management assstance.

Aressin discusson are

Team exchanges. additiond team exchange vists between |EF sponsored eye
partners and LAICO.
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Standard courses. further use of exiging LAICO courses, eg., Vison Building
Workshop, Equipment Maintenance, paraprofessond traning diplomas, micro-
surgica skills certification, and other courses.

Develop a Training of Trainer course based on a cataract surgery manud (to be
rdleesed by LAICO and the SEVA Founddion) that focuses on facilitating
sudanability planning and high volume caaract surgicd services  The purpose of
such a course would be to provide orientation to leaders from sub-Saharan Africa
and Latin Americain sugtanability planning using the manua as aguiddine,

Adaptation and piloting of a computerized “eye hospitd” standard Management
Information System (currently in development). The IEF patners may play an
important role in pilot tesing a sandard information system that facilitates improved
management.

Other collaborators --

Other collaborators may be identified during the life of the program. Possble aress for
collaboration are:

Management Sciences for Hedth — IEF is discussng the potentid for adepting some
of the avallable MSH tools to the planning process. The MSH tool “Cost and
Revenue Andyss’ tool (CORE) and other management assessment tools are under
congderation for use with specific partners.

Universty Research Corporation — IEF is discussng with the Qudity Assurance
Project (QAP) approaches for qudity assurance and quality improvement such as
development of a Criticd Care Path, and further development of sandards and
protocols, and other supervison and training approaches.

Johns Hopkins Universty—IEF is conddering assstance from the JHU to conduct
specific cost andyss of the sudtainability approach, and other issues related to
patients willingness and ability to pay for services.

Any collaborative agreement will be based on specific needs of the program and a
formal scope of work and agreement will be developed for each purpose.
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Section C: Program Timeline and Schedule of Activities

C.1. Work schedule

A Timdinesisfound in the Attachments Timdine.

The Matching Grant supports several components under the umbrella of SightReach™ :

1. SightReaci™ Management: The mgor dements of the timeine are the phasing in of
new partner sub-awards beginning in 2000. The expected time period budgeted for
each partner is a 12 — 2 4 month period depending upon the ability of the partner to
make changes and report outcomes.

2. SightReach™ Surgicd is a sub-component of SightReach™ and is described in the
separate business plan document.

3. “Sedng 2000" activities are phased into SightReach™ Management in 2001. This is
necessary due to the fact that IEF has an existing Cooperative Agreement supporting
“Seeing 2000” (No. FAO-0158-A-00-5015-00) effective through August, 2000. Due
to under-expenditure in the C.A., IEF will request a one-year no-cost extension to
utilize the remaning funding. Therefore, “Seaeing 2000” activities are phased into
this new Cooperative Agreement.
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Section D: Monitoring and Evaluation

D.1. Monitoring and evaluation system

Condderable effort and resources are planned to develop a monitoring and evauation
sysem to demondrate the sudanability gpproach. The primary focus is firs on the
Partner levd.

Partner level —

The focusis primarily on the selected partner NGO eye hospitals.

Internal information systems —

Once the partnership agreements and sustainability plans are established, each partner has
its own internd “basding’ monitoring and evaduation sysem in place incorporated into
the agreement. Because the expected results of SightReac™ partners are an increased
capacity to expand service delivery, greater autonomy and independence over resources,
and increesed financid sdf-sufficiency, the primary indicators are related to productivity,
efidency, cost, qudity, sustainability, and access:

Outcome —

1. Increased surgical volume:
Number & percent increasein cataract surgica volume (with IOL implantation).

2. Reduced costs:
Cost & percent decrease in unit cost of cataract surgery.

Cost & percent decreasein unit cost of outreach services.

3. Improved quality:
Number & percent of patients with improved visua outcome,
Number & percent of patients reporting satisfaction with services.

4. Increased financial self-sufficiency:
Tota & percent increase in revenue/expenses (al sources).

5. Increased access:
Number & percent persons served by gender and socio-economic leve.

The source of the data needed for monitoring and evauation is necessxily part of the
NGO and hospitd information sysem.  Although eech patner may have different
information and reporting sysems edablished, the following example of the recent
experiences with the LSFEH in Maawi provides the range and type of data needed.
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Partner Information System Outline --

AREA

WHAT

FORMS

Operating theatre
(oM

Patient data, diagnosis, treatment
by surgeon.

Procedure with I0L, complication
rates, costs.

Patients free, paying; with 10L;
per surgeon.

OT/A -- OT Schedule
OT/B -- OT Register
OT/C -- OT Surgery report

Out-patient
Department
(OPD)

Patient demographics, diagnosis,
treatment history.
Patients by new, old; free, paying.

OPDI/A - Protocol of patient flow
OPD/B - OPD Register

OPDI/C - Diagnosis report

OPDI/D - Daily monitoring

OPD/E — Age/sex distribution
OPD/F - District region distribution

In-patient wards

(IP)

List patients waiting surgery.
List patients due discharge.
Bed census and length of stay.
Outcome/complication analysis.

Protocol for records management
IP/A - Admission sheet

- surgery records

- special case register

- discharge summary

IP/B - Surgery report

IP/C - Outcome monitoring register
IP/D - Ward register

IP/C - Bed census

Outreach Number of eye camps. OR/A - Patient flow protocol
(OR) Patient demographics, age, sex; OR/B - Register
history, diagnosis.
Management Inventory and materials M/A — Purchase order
(M) consumption by department. M/B - Indent form

Accounting reports

Revenue by sources (patients).
Protocol cash handling.

Staff performance and
evaluations.

M/C — Materials receipt
M/D — Materials issue
M/E - Stock ledger
M/F- Process flow chart
M/G — Reports

Other — Job descriptions
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AREA WHAT FORMS

Quality assurance Average time taken for service | QA/A - Feedback OPD

(QA) Patient opinion (OPD, treated, QA/B — Feedback OPD
inpatient) operated,
Complication rate QA/C - Feedback inpatient
Visual outcome (acuity) QA/D — Avg. patient time OPD

QAJ/E — OPD satisfaction
QA/F — OPD surgical
satisfaction

QA/G - No surgeries per mo.
QA/G - Intra-operative
complications

QA/G — Immediate post-
operative complication

QA/G — Pre-operative visual
acuity

QA/G — Post-operative visual
acuity

QA/H — Average time per
surgery

In the above example, the LSFEH's hedth information sysem was not providing data
related to productivity goals and data was not used for decison making. In this example,
amgor supporting input was to redesign and implement arevised information system.

Each SightReaci™ partner will be asked to provide basc summary data that will be
reported on a schedule to be determined by each Partner.

Only examples of the summay reporting forms ae found in Attachments Monthly
reporting format and Grouped reporting format.

Population surveys —

Some patners may include a forma population based survey to assess the surgica
coverage and the quality of the surgical outcome as part of their planning process.

Such a survey meesures surgical coverage, qudity of the surgical outcome, patient
acceptance, and qudity of life indicators. The purpose of a survey is 1 provide evidence
to the providers on the current level of access and qudlity of services provided to the
population, and data to Ministry policy makers and to donors to argue and justify changes
to service delivery approaches, such as sustainability plamning.

It is unlikdy that a forma follow-up survey would be undertaken as basic performance
and other service data would become part of the hospita’s monitoring system to measure

progress.
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IEF level —

Partner summary reporting --

One of IEF's drategc objectives is to sysematize the sugtainability approach resulting in
the ability to provide greater access, qudity of services and incressed financia sdif-
aufficiency through a cregtive sudanability planning process As new patners ae
engaged over time, data from each partner relationship will be assembled into an |IEF data
base (Excd and or Access) for monitoring, evduation and reporting purposes.  An
example of the summary dataiis found in the Attachments: Grouped reporting formet.

Development of standard indicators —

The British Columbia Centre for Epidemiologic and Internationd Ophthamology
(BCCEIO) will be engaged by IEF to assst in development of a standard approach for
hospitals to monitor and evauate their activitiess The proposed steps are discussed above
in Section B.2. pages 19-20. The outcome indicators under consideration are:

Sight regtoration rate (SRR) -- The dght redoraion rate is the measure of the
proportion of cataract surgeries that restore sight. It helps determine the effectiveness
of case selection and casefinding of bilateraly blind people.

Surgery success rate (SSR) -- The surgery success rae is the measure of the
proportion of cataract surgeries improving visua acuity in the operated eye. The SSR
determines the overd| qudlity of care.

Surgery complication rate (SCR) -- The surgery complication rate is the measure of
the proportion of cataract surgeries in which specific complications occur. The SCR
determines the immediate outcome in terms of Sight-threatening complications.

Visud Function Improvement Rate (VFIR) -- The visud function improvement rate
is the measure of the proportion of cataract surgeries that improve the function of
patients to manage activities of daly living. It helps to determine the contribution of
surgery to the economic and socia well being of the patient.

Further information on this collaboretive effort can be found in Attachments. Proposd
BCCEIO.

Cost analysis --

Pat of the planning process requires anayss of revenue and expenditure to plan for
improvements in financid sdf-sufficiency.  |EF is conddering adgptation of financid
anaysis tools to provide detalled cost and expenditure data for each hospitd. A tool such
as the Management Sciences for Hedth (MSH) tool “Cost and Revenue Andyss’
(CORE) would provide detailed financid data useful to estimate the hospitd’s costs and
revenues critical for decison making. Financid dataand andyssincludes.
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Determination of sarvice volume cod dements, revenue vaiable direct, and
indirect costs, salary and other fixed operating costs.

Determination of cost per service, revenue and cost recovery per service, and
personne utilization.

Andysis of efficiency, coverage, and financid viahility of partner NGOs, and

“What if” projections to examine the impact of changes on areas such as service mix,
personnd  utilization and remuneration, and changes in fixed codts, fees charged and
price structures.

Cog effectiveness anadyss (CEA) would then be possble where both the cost and
outcome indicaiors are reliably measured. The CEA would contribute effectively to
demondrating the effectiveness of the Action/sustainability approach by 1EF.

|EF internal monitoring —

A number of internd monitoring activities will take place including:

Adminidrative sysems for monitoring the partner sub-awards will be established at
Headquarters.  This will be based on the guiddines established for “Seeing 2000”

ub-awardess.

IEF is conddering the benefits of establising an internd review process with
assigance from an Advisory Group. The role of the Advisory Group would be to
provide externd perspective in evauation of progress, and recommendations for
improvement to Strategies.

|EF edtablished drategic sustainability gods and objectives, discussed in greater detall in
Section E. Also housed within SightReaci™ is IEF's new socid enterprise SightReach
Surgica® , discussed further in Section E. below, and submitted as a sparate documen.

D.2. Resources

The resources for monitoring and evduation are primarily a the Patner levd. The
Action/sugtainability planning process requires assessment of partner capacities for
aurgica services, and a wide range of management activities. The IEF does not have an
Evduation Depatment. |EF resources supporting monitoring and evaudion are the
exiging core daff and consultants. To augment |IEF's capacity, |EF is dlocating funding
to the BCCEIO, LAICO, and other agencies for specific technica assstance in areas of
skills transfer, systems development, development of protocols, and development of
standardized indicators, as described above.
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Section E: Sustainability Strategy

The SightRead™ Management drategy is unchanged from the proposa and is built on
two tiers, 1) a strengthened IEF cgpacity to provide technicd assstance in sugtainability
planning for partner NGO hospitals, resulting in 2) a strengthened capacity of the NGO
hospita to provide sustainable eye care services.

Partner —

On the program levd, the primary objective is to develop the capacity of NGO hospitds
for increesed organizationd and financid sudtainability. The tem “organizationd
cepecity” refers to dl of the inputs and changes to individud skills and &bilities,
organizationd systems, and inditutionad changes necessty to achieve gredter
productivity enabling financid odf-sufficiency. Although the primary sugtaingbility god
is to achieve revenue in excess of operating codts, the degree of financid saf-aufficiency
is dependent upon each NGO hospital’ s ability to make changes within their control.

Approach to sustainability --

A comprehensve sudanability sysems agpproach will result in increesed performance
(productivity and efficiency) and qudity of services with a patient focus. This makes
possble implementation of codt-recovery mechanisms that generate revenue to cover
operating cods. With a growth in sdf-earned revenue, other revenue from government
and private sectors can be used more efficiently to expand service ddivery to an
increasing number of patients.

Technical sustainability --

The two categorica areas for improving technica skills are surgery and management. In
the area of surgery, emphass is placed on developing micro-surgical kills for high
volume Extra Cgpsular Cataract Extraction (ECCE) with I1OL implantaiion. By
increasing productivity (number of surgeries per hour) and the qudity and effectiveness
of the surgery, the improved visud outcome results in satisfied patients.  In order to
channd the number of patients necessary to meet the surgica capacity (2-4 surgeries per
ophthadmologis per hour), management of paient flow and efficiencies within and
between departments is necessary.  kills in a variety of management aress, therefore, are
necessary, including modern management  <kills in “busnesssugainability”  planning
which are often different than the way in which the NGO hospital operates under present
circumstances.

Costrecovery --

Cogt recovery is possble only if the NGO hospitd can demondrate increased
productivity and efficiency. Cost recovery will be based heavily on adult cataract
surgery, which accounts for the mgority of avoidable blindness in most countries.  Every
patient coming to the hospital is guaranteed the same high qudity surgery.
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A multi-tiered pricing mechanism will be established based on the paying capacity of the
average household monthly income of the lowest 60% of the population. As an example,
the draft pricing structure for cataract surgery under consderation in Maawi is:

Segment Percentage Cataract Price: Cost per Cost
Population surgery Service surgery @ recovered
target Cataract $15
surgery

Wealthy 10% 320 $35 $4,800 $11,200
Middle 30% 960 $14 $14,400 $13,440
Poor 20% 640 $7 $9,600 $4,480
Very poor 40% 1,280 $0 $19,200 $0
Totals 100% 3,200 $48,00 $29,120
Percentage cost recovery from cataract surgery service 61%

Hospitd wards may require renovation to facilitate different levels of accommodation
and support services (group ward, paying semi-private, paying private, food services, €tc)
rather than the traditiona ward sructure (mde, femae, and children). Prices will include
$0 in order to accommodate those too poor to pay for services. Pricing will aso be
established for other services induding out- patient department visits.

Financial sustainability --

As plans are fully implemented, sdf earned revenue from user fees has the potentid to
generate income in excess of the operational costs that will support core services. The
key dements to revenue generation are the ability to increase the volume of patients that
pass through the system as efficiently as possble (usualy within three to four days); and
to reduce the unit cost of providing surgical and support services. As an example in
Maawi the patient volume is estimated to increase from 17 cataract surgeries to 80-100
per week per surgeon; and the unit cost of outreach services reduced from grester than
$350 per person identified for surgery, to $6 per person identified for surgery. The unit
cost of cataract surgery must also be reduced to $15-25 per surgery. Each of these cost
reductions has been demonstrated in Maawi during 1999. Additiondly, other revenue
generding projects will be explored which can incdlude services related and not related to
the surgicd services, eg., re-developing the patient food catering to function as a
restaurant service for both patients and other paying clientele.  Other possible revenue
generdting activities are development of eye glass manufacture, and marketing business
and other revenue generating services.

Organizational and management structures and changes for sustainability --

The changes parther NGOs are expected to undertake range widdly in scope from single
inputs  (“tweeking”) such as improving the management informaion system, or
establishing a more effective pricing dructure, to a mgor “re-dedgn” of sarvice ddivery
and management systems. Regardless of the scope, such changes require management
through the trangtion period and changes in vaues encouraging leadership, openness to
change, creativity, and accountability. Indtitutional  Structures  which  encourage
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accountability to patients and employee loydty are dso paramount as is acceptance in the
wider political environment.

There must dso be the personnd and business management systems and procedures in
place that support this effort. In some cases this includes supporting skills and systems
devdopment in financid management, drategic planning, quality assurance techniques,
data management, team building and communication skills  In some indances, the
organizationa dructure of the NGO hospitd needs drengthening by edtablishing a
professona management position.

IEF —

To drengthen the capacity of the NGO hospita to provide sustainable eye care services,
IEFs capacity to provide technicd assstance in sudanability planning must be
drengthened. Thus, the dements to sustain on the IEF levedl are the ability to provide
technica assstance to the NGO hospitals and other INGDOs as efficiently as possible.

Although SightReact™ Management is centrd to IEFs overdl sudtainability drategy,
the drategy presented below focuses on the program objectives of continuing IEF
assigance in hospitd sudtainability planning, and on cregtion of a rdaed socid
enterprise, SightReach Surgica®™ (SRS). It is not intended to be a comprehensive
sudtainability plan for IEF as an organization. However, the IEF draegic plan is
submitted separately to provide USAID IEF's guiding framework. The following is a
summary of IEF s plans.

1. Increase IEF Income --
1.1. Srategic financial planning/NGO business planning

IEF is in the process of developing an agency drategic and sudanability plan within
which  SghtReach™ Management objectives of increased NGO hospitd  sustainability
are centra. 1EF views this grant as an opportunity to assist IEF to make the changes
needed towards sudtainable eye care programs. |EF beieves that it is pioneering
changes in eye care ddivery tha will have great impact over the next decade. Because
|EF isasmadl agency in comparison to other INGDOs, |EF recognizesit must:

Create afocus on fewer programs that have e ements of revenue generation.

Re-organize to provide SightReach™ planning services with a  potentid  for
“commercidization”

Creste new reaionships with donors and potentidd contractors supporting
SightReach™.

Demonstrate SightReact™ as a competitive product (service) with a double bottom
line that can ke offered to many dlients and their congtituents and that can be provided
efficently.
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1.2. Diversify funding and improve acquisition of income

The primary objective is to access new funding from foundations, corporations and other
donors to support continuation of SightReac™ Management sarvices.  Although partner
NGO sudanability planning is expected to diversfy and incresse their revenue base,
their success does not directly impact on IEFs financid sudtainability, nor can any
revenue generated by the NGO be expatriated to |EF.

However, IEFs objective is to re-edablish rdationships with exising donors and
establish new reationships with foundations, corporations and other donors who have not
traditiondly supported hedth programs.  The first phase objective is to completely raise
the funding required to match the USAID grant ($750,000). The second phase objective
isto raise funding to support the following expenditure:

$165,000 per annum for core operating expenses at |EF (staff and a portion of other
direct and indirect costs)

$200,000 per annum to support 24 new sub-award grants in amounts of $50 - $100
per annum.

Donor sources will be andyzed and proposas written for support in amounts ranging
from $5,000 to $1,000,000.

1.3. Increase |EF earnings

At this time, IEF is not ready to “commercidize’ SightReact™ Management services,
but IEF mugt firdg demondrate that this modd results in grester NGO financid
sudainability. Regardless, IEF will evduae how to “market” this gpproach to its
supporters and to the internationd community. |EF is adso anticipating that some
INGDOs and NGO hospitals will request |IEF assstance for planning and consulting
sarvices. In such cases IEF will request some level of cost sharing to support direct costs
of the consultation.

SightReach™ Surgicd  -- Included as part of IEFs overdl plan, is the business plan for
IEFs socid enterprise SightReach Surgical®™ (SRS). The purpose of SRS is based on
the concept that qudity surgicd supplies a low cost are necessary to enable partner
hospitals to provide qudity services and to reduce their costs. Thus, the god of SRS is to
market ophthdmic surgicd and medicd supplies and equipment as a smdl internd
busness. SRS is intended to be a separate sustainable cost center of IEF capable of
generating a new source of revenue for IEF, thus fulfilling a double bottom line serving
providers and their patient needs, while generaing a new source of revenue. For
additiond information the SightReach Surgical®™ Business Plan, submitted separately.
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2. Improve cost savings and management
2.1. Increaseasset utilization, productivity and cost savings

SightReach™ Management is one component of IEF's overdl drategic plan. In order to
plan continuation of SightReac™ Management services as a primary |EF program, the
unit cost of providing this service will become pat of IEFs planning process. A
secondary god is to “package’ this sarvice and provide it efficiently to many dients.
Measures to reduce IEF's overhead costs are to be investigated. After which IEF can
consgder the viability of developing a pricing structure and marketing drategy should 1EF
choose to “commerddize” this as a sustainable management service.

2.2.  Focuson fewer programs with elements of cost recovery

A centra objective of SightReac™ Management, is to standardize the methods for
providing sudainability planning services to NGO hospitdls and INGDOs. IEF is
emphasizing the development of the approach and support bols needed to assist partners
to develop effective sustanability plans in their environments Emphess is dso placed
on deveoping the dSandard indicators for monitoring and evauation to measure
successful outcome.

2.3.  Improve financial management systems

Improving the management of IEF resources is a generd objective of the overdl IEF
drategic plan.

3. Strengthen organizational commitment and teamwork for sustainability
3.1.  Strengthen management supporting sustainability

In order to create an efficdent service aound sudanability planning, |IEF must andyze
the unit cost per NGO hospitd assisted for providing services and develop effective
management for this purpose.

3.2.  Srengthen IEF’ s Board in the area of fundraising

Objectives for developing a more effective IEF Board for fundrasng is pat of the
overdl |EF grategic plan.
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3.3.  Create an effective team and capacity for sustainability

SightReac™ Management requires development of expertise in the areas of surgery and
in a range of modern management practices, the two key components needed to make
successful changes toward financid sugtainability. In order to provide these services, |IEF
mugt provide training to exising daff with generdist skills and access or hire new daff

with specific expertise.

At the IEF headquarters, training will be offered to exising saff in the concepts and
drategies for high volume surgery and for improving management and cod-recovery.
Other kill areasidentified are in qudity assurance and other management areas TBD.

Additiondly, 1EF will re-evduate job descriptions a headquarters and develop
performance indicators related to providing and supporting sudtainability planning.  1EF
recognizes that it does not currently have dl of the resdent skills needed and will
therefore, hire new gaff and consultantsto fill gapsin technica expertise aress.

IEF will hire on a pat-time and ful-time bass experienced persons in hospitd
management and sudtainability planning. 1EF will dso develop the capacity to organize
“gaffing” and specific skills by hiring on a consulting basi's the specific skills needed.

In order to provide the persons skilled in particular areas, IEF will dso begin to deveop,
in regions, individuds that can be avalable to support sudainability planning. The
goecific kill areas identified ae in high volume ECCE surgery, and a vaiety of
management skill areas. These persons are needed on a flexible schedule to be avallable
for consulting with the NGO hospita for short-term periods (1-2 weeks) up to severa
months time. This “posse” or “surgicd/ management drike force’ is needed to augment
|EF staff and begin to develop regiona expertise.

|IEF is dso evduating the specific busness management and marketing skills needed to
operate SightReach Surgical®™ successfully.
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Section F: Organizational Strengthening

Strengthening organizationa capacity is built on two tiers, 1) a srengthened IEF capacity
to provide technicd assgance in sudanability planning for patner NGO hospitas
resulting in 2) a drengthened capacity of the NGO hospitd to provide sustaingble eye
care services.

Partner —

The emphasis on the NGO partner level is to develop the skills of dtaff and strengthen the
sysdems needed to achieve dated objectives. The specific partner capacities to be
addressed will be identified during the planning process as new patners enter into
agreements with IEF. The generd areas of focus are:

1. Surgicd savices Strengthening micro-surgery  skills for high volume cataract
surgery through formd training, technica exchanges, and exposure to high volume
systems.

2. Management: Strengthening a vaiely of management concens including
edablishing standard protocols for performance and qudity, establishing information
gysems, improving human resource management, and adminidrative and financid
resource management sysems and dructures, developing drategic plans and
framework for sustainability planning etc.

3. Outreech: Developing drategies for identifying more patients and systems to bring
patients through the hospitd system efficiently.

IEF —
Discussion Oriented Self Assessment --

The IEF conducted an assessment following the Discusson Oriented Sdlf-Assessment
(DOA) format in late 1998, with assstance from the Education Development Center
(EDC). The IEF DOSA reaults are available on the DOSA 1999 web-ste. The results
indicate IEF, in comparison to its cohorts, as a low capacity, high consensus organization,
poised for changes. The assessment was conducted during development of plans to shift
programs toward sudtainability planning. No follow-up assessment has been conducted
to date.
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The generd Capacity resultsindicate:

The sx Core Capacity areas are indicated in their relative priority and the Sub-capacity
Quccess Factors ae indicated in ther reative priority (in itdic) in the grid matrix as

follows

I. Low Capacity/ High Consensus —

External Relations
Strategic Management

Financial efficiency
Financial diversification
Staff stability
Governance

Program realignment

Il. High Capacity/ High Consensus —
Financial Resource Management
Organizational sustainability

Mission focus
Monitoring and evaluation

IV. Low Capacity/ Low Consensus —

Human Resource Management

Personnel administration

lll. High Capacity/ Low Consensus —

Organizational Learning
Service Delivery

Stakeholder participation

Staff optimization

Information sharing
Program quality

The gpecific sub-capacity areas (success factors) in generd

indicate the following

objectives, activities, and questions.

Increese and diversfy funding to support new drategic program objectives for
sustainable eye care. To do this, |EF must aso:

Build an effective IEF team by improving saff skills and morde; and attract/recruit
new gaff and consultants with specidized kills.

Creste a Board that effectively contributes to diversfied fundraisng, and advocacy
efforts.

Focus organizational resources on fewer program areas with greater attention to
stakeholder/client input (such as sugtanahility planning).

Dedgn, tet and demondrate IEFs susanability modes (eye care sugtanability
planning and SRS). To do this|EF mugt aso:

Strengthen  drategic partnering with NGOs and build new collaborative reationships
with leedersin the fidd.
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Reinforce IEF s commitment to sustainability approaches.

Improve communication with colleagues and potentid donors on IEF's experiences
through presentation of documented results.

Develop documentation demongtrating effectiveness of approaches.

Schedule follow up mestings to develop consensus on the nature of the problem(s)
to be addressed in relation to Organizationd Learning and Service Delivery.

Are we addressing stakeholders needs in program development? Conduct stakeholder
anadysisfor each |EF program area.

Are we ensuring that the poor and women receive sarvices through this approach?
Establish equity indicators and monitor implementation.

Are we ensuring sudainability in terms of cods innovation adaptation, ingitutiond
change through this agpproach? For each program area, develop sugtainability
objectives, indicators and monitor implementation.

Are there areas for improving information sharing within IEF? Conduct a problem
andysis oninformation sharing to develop a problem statement.

Are there areas for improving cash management between Bethesda and the fidd?
Conduct a problem analys's on cash management to develop a problem statement.

Schedule follow-up meetings to develop mnsensus on the nature of the problem(s) to
be addressed in reation to Personnd Adminigration and Saff  Supervison,
monitoring and evauation.

Are there areas for improving daff policies, recruitment, job requirement and
descriptions, compensation, supervison, and evaluation procedures?

Are there areas for improving daff meetings, Saff feedback, and team building
activities?

Follow up activities are planned to review the DOSA results periodically. However, the
vaue of the DOSA exercise has been in the incorporaion of the genera findings into the
|EF Strategic Plan submitted separately.®

5 IEF views the strategic plan synonymously with the suggested Business/Sustainability Plan required in the
DIP.
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Strategic planning --

Since the DOSA exercise and throughout 1999 to the present, IEF has undertaken a
number of eactiviies to develop drategic plans oriented towards sustainability and
busness planning.  The Srategic Plan outlines the centra role that the SightReacth™

program plays.

The objectives identified in both the DOSA exercise and the drategic planning document
are directly reflected in the current SightReach™ program objective results and activities.
The drategic plan is organized in a planing marix forma to organize implementation
and monitor progress.
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Section G: Human Resources

G.1. Organizational chart

The |EF organizational/Project chart is found in the Attachments: Organizationd chart.

The organizationd chart reflects IEF's overdl SightReec™ program identifying three
components 1) SightReac™ Prevention, 2) SightReach Surgical®™, and SightReach™
Management. Also see Section G.4. below, for a description of the persons involved and
their respectiveroles.

G.2. Role of community and local partners

The SightReaci™ Management program is based on a partnership between IEF and the
NGO eye hospitds identified through the solicitation and agreement process described in
other sections above.

Although a forma sdection process is edablished, it is highly likey tha the countries of
Maawi and Guatemala will become partners.  As such, these two hospitals are addressed
below and aso serve as examples of the type of eye hospita 1EF islikely to engage.

Lions SightFirst Eye Hospital, Malawi --

The Lions SightFirsg Eye Hospitd (LSFEH), is an adjunct of the Lilongwe Centrd
Hospitd (LCH), in the capitd city, Lilongwe, under the directorship of Dr. Moses C.
Chirambo, an internationdly respected ophthalmologist. The LSFEH was built with
private funding from the Lions Clubs Internationd SightFirst program and is based on the
grounds of the public hospitd. The LSFEH dso serves as the referrd center to the
Ministry of Hedth and is a World Hedth Organization (WHQO) Collaborating Center for
the Prevention of Blindness The LSFEH has 80 beds and is fully staffed and equipped
to provide services for the central region population.

Unidad National de Oftalmologia, Guatemala --

The Unidad Naiond de Oftamologia, formdly the Roosevelt Hospitd Ophthamology
Depatment, in Guatemaa City, is a tetiary referra center under the direction of Dr.
Arturo R. Quevedo. Roosevet's ophthamology department possesses a high leve of
technical capacity and human resources, and a demondrated desre to undergo Strategic
change. During our didlogue of the past 1'% years, Roosevelt has taken concrete steps
toward cost recovery and inditutiond strengthening, and has ambitious plans to expand
the coverage of ophthamic sarvices in Guatemda  These plans include collaboration
with ophthamology clinics located in San Andres, Peten, serving the entire Peten region,
in Escuintla, and other clinicsin greater Guatemaa City and surroundings.
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Other partners --

Other patners ae to be identified through the “rolling” solicitation process described
earlier, and IEF will seek approval from USAID for each hospitd sdected. Because the
god of SghtReac™ Management is to demondrate that increased productivity,
efficiency and qudity, and greater financid sdf-sufficency can be achieved through a
comprehensve sudainability planning process, IEF will identify partners that are likdy
to achieve the dated results. In order to identify cagpable partners, IEF will consder a
range of potentia partners from the following sectors:

Non-governmental organizations -- are registered non-profits within the officd
country NGO sector, and are often related to or have strong ties to INGDO parent
organizations.

Quas-governmentd  hospitals and departments -- are those where eye care services
are provided within the government setting but with heavy support from externd
INGDOs.  Although, legdly part of the government sector, many operate with
condderable autonomy from the government.

Private clinics and hospitds -- that operate as a privaie business but have the
potential and desire to serve the poor.

Partner’s role and responsibilities --

The primary role of the Partner is to implement and manage the changes leading to sdif-
aufficiency. The primary role of IEF is to facilitate and enable the Partner to develop the
plans and initistle changes.  Within the generd planning framework of SightReach™
Management, the process involves the following:®

Inititing -- Both IEF and the Partner are involved in envisoning and defining the
patner’'s specific goas, objectives, and indicators, including defining expectations,
and the generd scope of the project.

Paning — Both IEF and the Partner are involved in assessing the capacities of the
organization usng planning tools developed for this purpose.  Both paties are
reponsble for defining activities and tasks, sequencing and developing workplans
and agreement on assignment of resources.

Executing — The Partner is primarily responsble for executing the action plan jointly
developed, with intervention provided by IEF upon request and mutud agreement by
the Partner.

5 As an illustrative example, five stages of project management are used.
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Controlling —  The Partner is primaily respongble for monitoring progress.
However, |IEF will assst in monitoring and assessing whether corrective actions and
rescheduling are needed.

Closng — Both IEF and the Partner are involved in reviewing the project process,
outcomes, and writing reports.  |EF will assst the Partner in a process of learning
from the experience and devel oping summary documentation.

Partner technical and operational capacity assessment and plans --

The “capacities’ of the NGO Partner are assessed during the sdection and planning
process discussed above. After the initial partner sdection is made by IEF, the partner is
engaged in an assessment process using tools developed for this purpose.

women --

Women play important roles within the NGO Partner hospitals themsalves, by providing
the mgority of daffing (ophthamologists and nurses), and women ae the mgority of
potentid  paients The program will enhance women's involvement in the
implementation of changes in the hospitd by promoting the team work necessary to
achieve the dtated gods. Increasing the number of women peatients is aso recognized as
an important drategy to increase overdl petient volume. In a recent survey in Mdawi,
dightly more men than women recelved surgery. In order to increase patient volume,
therefore, further information and consideraion to increasing access will be addressed as
part of the NGO hospital’ s marketing and outreach plans.

G.3. Roleof country nationals in program management

The primary purpose of SightReach™ Management is to enhance the NGO Partner's
services to be more productive, efficient, and of better qudity in order to achieve greater
finencd odf-auffidency. The “country nationd’s’ role therefore, is to implement the
Action plan. Ultimately dl decisons and management respongbiliies are  the
responghility of the Partner.  Identification of skills and training needs of country
nationas is dependent upon the specific needs identified and mutualy agreed upon by
|EF and the Partner in the processes described above.

G.4. Role of headquarters staff

IEF identifies SghtReact™ Management as a core program addressing |EF's strategic
objectives of “Expanding eye care sarvices for those in need,” and “Enhancing financia
sdf-aufficdency of eye care providers to offer quality eye care services”  To this end, the
majority of staff at IEF headquaters are assigned responsbilities in - SightReach™
Management, and SightReach Surgical™.
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The persons respongble for management, technica backstopping, and supervison are the
following:

SightReach® Management --

1. John M. Barrows, MPH, Director of Programs — will provide up to 50% of his time to
SghtReac™ Management and  will provide direct technicd and management
support. Mr. Barrows has overdl responshility for al 1EF programming.

2. David Green, MPH, Consultant — will provide 25% of his time to the SightReact™

Management program and will provide technica support in conjunction with the
Director of Programs.

3. Raheem Rahmahullah. Under condderation is hiring of a new person with
experience in the management of eye hospitds in developing countries.  Mr.
Rahmathulla would become a new full time daff person supporting SightReach™!
Management, either at headquarters or in aregiona capacity.

SightReach®" (Seeing 2000) --

1. Lori Carruthers, MPH, Coordinator “Seeing 2000” — will provide 100% of her time to
the SightReach (Seeing 2000) program addressing pediatric surgery. Ms. Carruthers
provides direct technicd and management support. There is close coordination
between the “ Seeing 2000” program and SightReach™ Management.

SightReach Surgical®" --

1. Ellen Parietti, MPH, Coordinator SightReach Surgica®™ — will provide 100% of her
time to the SghtReach Surgicd™ program providing direct technica and
management support.

2. Additiond part-time support a the |IEF headquarters level are provided by Victoria
Sheffield, Executive Director, Edwin Henderson, Director of Finance and
Adminigration, and Ed Hedvdl, Program and Adminigration Officer.

Under consderation are plans to develop and support individuals within regions that have
gpecific skills needed to support sustainability planning. The specific skill aress ae
micro-surgery and a range of management expertise.  The role of these persons is to
provide short-term assistance as needed to NGO hospitals on a consulting bass. See
Attachments Resumes.
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Section H: Procurement and Logistics

H.1. Budgettables A, B, C--

Budget tables are attached along with detailed budget spreadsheets.

Notes -

The USAID Matching Grant supports three components 1) SightReact™ Management, 2)
“Seding 2000", and 3) SghtReach Surgica®. As explaned in the preface and
throughout, this document reflects primaily on SghtReac™ Management, with
SightReach Surgical®™ Business Plan attached. The budget is organized reflecting the
following:

1. The “Seeing 2000" component DIP is found as a separate stand aone document and
is pat of the overdl DIP submisson. However, costs for dl three components are
included in the attached spreadsheets.

“Seding 2000” activities are phased into SightReaci™. This is due to the fact that
IEF has an existing “Seeing 2000" Cooperative Agreement No. FAO-0158-A-00-
5015-00, through August 2000. To smplify adminigration, IEF is adminigering this
CA. separately from the new C.A. No. FAO-A-00-99-00053-00. Additiondly,
because the budget of the “Seeing 2000" C.A. is under spent, IEF will request a no-
cost extenson for one year in order to awad the remaning funding to NGO
recipients.

2. Although noted throughout this document, a mgor dtrategy of SightReach™
Management and “Seeing 2000” is the sdection of NGOs and awarding sub-awards
for programming. The budget reflects |IEF headquarters costs to support capacity
building activities and management codts for adminisration of sub-awards to the
NGO patners. Each NGO awarded a “grant” is bound into agreement with IEF
through a forma award process. |EF accounts for each sub-award as a separate
activity.

See Attachments. Budgets.
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Attachments

Attachments -- SightReach®" Management:

SightReac™ Timdline

|EF Organizationa chart

Budget tables A, B, C, and detailed spreadshests
Resumes

AW P

Survey: Preliminary results

Generd information BCCEIO

Generd information LAICO

Draft Need/feasbility assessment questionnaire

. Monthly reporting format; Group reporting format
10. Proposal BCCEIO

11. References

©oo NG

Documents submitted separately --

1. “Seeing 2000” program (part of SghtReach™ Prevention) - assising NGOs
expand pediatric medicd and surgicd services.

2. SightReach Surgical® - a socid enterprise housed within IEF whose purpose is
to strengthen |EF sfinancid sugtainability.

3. STRATEGIC/BUSINESSPLAN - International Eye Foundation - March 2000
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